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Abstract
Project management is a well-known management technique that has
gained success because it encourages better organization and good
engineering practice. This technique is also being used at CERN where
projects are managed by engineers. They usually find themselves not at
ease with a methodology and a jargon that are typical of an economical
context.  This paper presents a different approach to the project-based
management. The notion of feedback control theory is introduced to help
engineers in the organization and the supervision of the project, as well as
to provide a context that is more familiar to them. This new approach is
illustrated for the Antiproton Deceleration Access Control project.
1. INTRODUCTION
Project-based management is being used at CERN and its results in terms of management,
organization and personnel satisfaction have shown a distinct success [1-5]. Other presentations in
this Workshop talk about management; however, in this paper, the interest is focused on the
interaction between the engineers and the context of project management. Indeed, it is not unusual
that projects are managed by engineers and they find themselves not at ease with a methodology and
a jargon that are typical of an economical context.
A project can be divided in various phases depending on the application, and each phase can be
organized in inter-linked processes [6-7]. Simple projects can have just one phase. The main
processes can be organized in five main groups: Initiating, Planning, Executing, Controlling and
Concluding. For example, a schematic diagram of a two phase project is shown in Figure 1.























Fig. 1   Two phases project.
In Section 2, areas of project management are illustrated and a new approach is presented
based on the notion of feedback control theory. In Section 3, the Antiproton Deceleration (AD)
Access Control project management organization is illustrated with reference to this new approach.
2. FEEDBACK CONTROL IN PROJECT-BASED MANAGEMENT
To introduce the problem of feedback control in the project-based management, it is useful to
rearrange the group processes as shown in Figure 2.
From this schematic diagram, the analogy with a feedback control system is evident. The
initiating processes give a set point; the controlling processes monitor the results of the executing
processes, assign appropriate resources, and define strategies which are then used by the planning and
executing processes. The results of the executing processes are feedback to the controlling processes
that adjust the resources and the strategies to optimize some assigned criteria like optimal resource
allocation, minimum time delivery, “Just in time” delivery, and minimum cost. Once the outputs
reach a level of defined satisfaction, the project phase is concluded.
Having shown that the control process of a project can be supported by elements of feedback
control theory, these elements can be used by engineers in a management context. This is described
in the following paragraphs.
2.1 Problem Definition
How can this approach be used for project management?
Let us define some variables associated to the processes:
Tproj is the duration of the project
Cproj is the cost of the project
Rproj are the resources of the project
Hproj are the constraints imposed on the project
Pref is the set point given by the initiating processes:
x Definition of objectives
x Definition of scope
 
Pin are the actions taken by the controlling processes:
x Change of scope
x Change of control strategy
x Change of resource allocation
 
Pout are the tangible results of the executing processes (output/performance):
x Milestones













Fig. 2   Block diagram of group processes.




 In a perfect world, the tangible results of the executing processes, Pout, can be estimated quite
accurately (see also the presentation of B. Jenssen in this Workshop). Once the resources and the
control strategy are fixed, the planning processes will give the exact time of project completion.
A typical behaviour of Pout as a function of time is shown in Figure 3.  However, in a project, there
may be unpredictable events that act on the processes as a disturbance: it is in these cases where a
control system is required.
 The project leader acts as a process observer and he should estimate the main characteristics of
the processes such as dynamic of the process variables, couplings between variables, and control
constraints. It is not uncommon that there might be some unknown factors in the processes (like exact
delivery day of materials) and these should be treated as random variables. Unforeseeable events,
such as accidents, should be treated as disturbances on the processes they interfere.
 2.2 Define control strategy
 Once the processes variables are defined, the tasks of the project leader is to monitor them and
implement the defined control strategy. Here follows a list of possible control strategies with a brief
description of the control objectives.
x Optimal Resource Allocation (ORA)
The control objective of the ORA is to assign the minimum amount of resources to achieve
the maximum level of process execution (performance). In other terms, the objective is to
optimize the efficiency of the resource allocation.
x Minimum Time Delivery (MTD)
The control objective of the MTD is to minimize the amount of time taken to complete a
project. The control strategy should take into account the constraints posed by the limited
resources and the noise/disturbances.
x “Just In Time” Delivery (JITD)
The control objective of the JITD is to achieve the end of the project in the given time,
making use of the minimum amount of resources or maximizing the quality.
x Minimum Cost (MC)
The control objective MC is to minimize the cost of the project. Typically, the cost can be
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 Fig. 3  Typical time behavior of the tangible results of the executing processes (output/performance).
 2.3 Discrete time control analogy
 A project leader should fix times for performance revisions. At each revision a control action is
taken. In analogy with the discrete time control systems, each revision time represents a sampling
time and therefore it can be fixed according to the processes dynamic and some appropriate deviation
bounds. For example, a weekly revision is sufficient if goods delivery is once a week. In fact, a
prompt control action would have no immediate effect in the case of delayed delivery.
 3. AN EXAMPLE: AD ACCESS CONTROL PROJECT MANAGEMENT
 In the following example, the application of the feedback control is illustrated in the AD Access
Control project management. Since the project has just completed the feasibility phase, it will be
shown how the control problem has been set up.
 The first step is the definition of the control variables as described in Section 2.1. For this,
particular project, the User Satisfaction, has been added to the tangible results of the executing
processes Pout. The control strategy is based on a combination of Optimal Resource Allocation and
Minimum Cost. A formal representation of the optimization criteria is
 The objective function JORA+MC is given by
 where:
x Pˆ out is a function of the project resources Rproj and represents the deviation of the actual
performances from the planned ones.
x Cˆ proj. is the deviation from the planned project cost.
Project constraints Hproj have been fixed, like the use of industrial equipment.

































Fig. 3   Example using the JORA+MC objective function.
The initiating process has produced a list of Project objectives and the Project scope. The




Planning and Design Detailed design/Design review meeting
Approval of the design
Procurement for prototype Delivery
Construction prototype Working prototype
Off-line testing Successful testing
Approval of commissioning procedure execution
Procurement for full production Delivery
Construction final system System ready for final testing
On-line testing Successful testing
Training operators Full operations
The first phase, Feasibility, has been particularly successful thanks to the high degree of user
satisfaction.
4. CONCLUSION
In this paper, a new approach to the project-based management is presented. It is shown that the
control process of a project can be supported by elements of feedback control theory. This is in line
with the typical experience of an engineer and, therefore, it stimulates the natural attitude towards
technical problem solving in a management context. This results in better control of the project and
less overhead for the managing engineers.
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